

## **BANK OF GHANA ROADMAP FOR VIRTUAL ASSET SERVICE PROVIDERS REGULATORY DEVELOPMENT**

Timeline	Milestone
Jul–Aug 2025	Engagement with industry and relevant state agencies on the draft VASP Bill and framework
Jul–Aug 2025	Launch of <b>mandatory registration</b> for VASP operating in and from Ghana & engagement with registrants (with SEC and FIC)
Aug-Sep 2025 (a)	Consultations on draft VASP Bill with AG's Office, Parliament & Cabinet
Aug-Sep 2025 (b)	Deployment of a dedicated webpage/portal for VASP registration and information.
Sep-Oct 2025	Passage of draft VASP Bill into Act
Oct- Mar 2025	Limited sandboxing of VASP business models
Nov–Dec 2025	Public consultation on draft VASP directives, guidelines and stakeholder validation workshop
Oct 2025 – Feb 2026	Nationwide <b>public awareness campaign</b> on virtual assets (outreach, TV/radio)
From Mar 2026	Phased operationalisation of the VASP Act (commencement of licensing and registration)
Mar–Apr 2026	Update/enhancement of the webpage with FAQs, compliance materials, and guidance notes.